

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
Nov 10 1.	Read Rubric Read Prompt Come up with plan	30 minutes	DV, NikP, NirP, NG, SK	Brainstorm ideas
Nov 11 2.	Continue coming up with ideas	30 minutes	DV, NikP, NirP, NG, SK	Made a sketch of the website
Nov 17 3.	Start project	2 hours	DV, NikP, NirP, NG, SK	Used React to make a simple website
Nov 25 4.	Database	1.5 hours	DV, NikP, NirP, NG, SK	Used firebase
Dec 5 5.	Collections and website	1 hour	DV, NikP, NirP, NG, SK	Made some resources and worked on website
Jan 10 6.	Components	2 hours	DV, NikP, NirP, NG, SK	Made the Resource row and the event cards

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
Jan 11 1.	Make homepage better	2 hours	DV, NikP, NirP, NG, SK	
Jan 14 2.	Make the admin page better	2 hours	DV, NikP, NirP, NG, SK	
Jan 18 3.	Added more features like stars	1 hour	DV, NikP, NirP, NG, SK	In admin dashboard
Jan 25 4.	Make the css and dark mode look better	1.5 hours	DV, NikP, NirP, NG, SK	Made dark mode a little lighter
Jan 26 5.	Made the components interactive and popups	1.5 hour	DV, NikP, NirP, NG, SK	
Jan 30 6.	Fixed any issues	2 hours	DV, NikP, NirP, NG, SK	Fixed the looks and the scroll up button

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
Feb 1	More debugging	1.5 hours	DV, NikP, NirP, NG, SK	
1.				
Feb 3	Made resources and events better	2 hours	DV, NikP, NirP, NG, SK	
2.				
Feb 4	Finish documentation and reference page	1 hour	DV, NikP, NirP, NG, SK	
3.				
Feb 5	Deploy in netlify	30 minutes	DV, NikP, NirP, NG, SK	
4.				
5.				
6.				